



TOWN OF ADDISON CHANGE ORDER FORM

Change Order Number: 3
Project Name: Belt Line Road Underground Utilities
Project Number(s): 14-10
Project Manager: Kent Power/Ryan Reynolds
Date: 04/23/2015

A. INTENT OF CHANGE ORDER

Change Order incorporates newly specified ADA signal units at the intersections of Belt Line and Commercial, Surveyor, Runyon, and the mid-block hawk signal. Change Order will replace bid item 7.36 with proposed 7.36A along with an increase in quantity of 4 units to allow the entirety of all listed intersections to contain new ADA units.

B. DESCRIPTION OF CHANGE

Refer to Section D

C. REASON FOR CHANGE

Item 1 – Add 26 newly specified ADA - audible signal units at four intersections on Belt Line Rd. This change came as a request from Addison to ensure the project included the most recent ADA standards.

Item 2 – Remove 22 PED 2” push button units. These items are removed from the contract as they will be replaced with Item 1

D. EFFECT OF CHANGE ON CONTRACT PRICE

This change order will have the following effect on the cost of this project:

Item Number/Description	Quantity		Amount
Additions			
Accessible Pedestrian Signal Units	26.00	EA	\$ 35,620.00
Deletions			
PED Detect (2" Push Button)	22.00	EA	(3,630.00)
Total			31,990.00
Original Contract Amount			8,789,241.80
Total Contract Amount (Including Previous Change Orders)			8,817,213.80
Amount of this Change Order			31,990.00
Revised Contract Amount			8,849,203.80
Total % Increase/Decrease (Including Previous Change Orders)			0.7%

E. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change will add the following time to the contract:

The work required under this change will add the following time to th contract:	
Original Contract Time (in days)	468
Total Contract Time Including Previous Change Orders (in days)	648
Increase/Decrease in Time from this Change Order (in days)	0
Revised Contract Time (in days)	648

F. AGREEMENT

By the signatures below, duly authorized agent of the Town of Addison, John Burns Construction Company of Texas, Inc. do hereby agree to append this Change Order Number 3 to the original contract between themselves, dated 01/11/2014 (insert original contract date).

John Burns Construction Company of Texas, Inc.
Company Name

P.O. Box 1117

Lewisville TX 75067
City State Zip

(972) 434-6789
Phone

Project Manager


Contractor's Signature

Department Director

Design Engineer's Signature

Fin. & Strat. Services Representative

Design Engineer's Signature

City Manager

Copies: Contractor (2)
Department
City Secretary
Strategic Services Manager

Council Agenda: Agenda Date _____
(if applicable) Item Number _____
Approved _____



john burns
construction company
of Texas, Inc.

P.O. BOX 1117
LEWISVILLE, TEXAS 75067
METRO (972) 434-6789
FAX NO. (972) 221-8301

DRISKOLL TUBBS
Executive Vice President

MIKE BORSTAD
Vice President - Operations

CLAUDIA THOMAS
Secretary

JEROME P. KAMRADT
Treasurer

March 12, 2015

Town of Addison – Infrastructure and Operations Services
16801 Westgrove Dr.
Addison, Texas 75001

Attn: Ms. Lisa Pyles

Re: Belt Line Road Electrical Underground PH I – PCO #3 – Replacement of Item 7.36
with Item 7.36.A

Dear Ms. Pyles:

John Burns Construction would like to present this potential change order to the contract to remove Item 7.36 (PED. DETECT – 2” PUSH BUTTON) and add Item 7.36.A (ACCESSIBLE PEDESTRIAN SIGNAL UNITS) due to the change in ADA requirements since this project was bid. This change also adds 4 additional units beyond the original bid quantity because the new ADA rules require that all units are changed out at each intersection. The quantity breaks down as follows:

- 8 EA. – Belt Line at Commercial
- 8 EA. – Belt Line at Surveyor
- 8 EA. – Belt Line at Runyon
- 2 EA. – Belt Line at Hawk Signal

This price of this contract change is Thirty One Thousand Nine Hundred Ninety Dollars and Zero Cents (\$31,990.00). Please see the attached sheet for a unit price break down.

Sincerely,

Kyle Pedigo
Project Manager



SINCE 1906
WE ARE AN EQUAL OPPORTUNITY CONTRACTOR

**Belt Line Infrastructure Improvements
Town of Addison**

Replacement of 2" Push Button with Accessible Pedestrian Signal Units

BID ITEM #	DESCRIPTION	QTY	UT	UNIT PRICE	ACTUAL TOTAL
7.36	CREDIT - REMOVE PED DETECT (2" PUSH BUTTON)	22	EA	\$ (165.00)	\$ (3,630.00)
7.36.A	ADD - ACCESSIBLE PEDESTRIAN SIGNAL UNITS	26	EA	\$ 1,370.00	\$ 35,620.00
TOTAL					\$ 31,990.00