

## EXHIBIT M: Change Order Form



### TOWN OF ADDISON CHANGE ORDER FORM

Change Order Number 2

Project Name: Addison Circle 1.0 MG Elevated Storage Tank Rehabilitation Project

Purchase Order/Project Number(s): 15-01

Project Manager: Jason Shroyer

Date: July 14, 2015

A. INTENT OF CHANGE ORDER

Project close out – Bid Quantity Adjustments

B. DESCRIPTION OF CHANGE

Adjustment of the bid quantities

C. REASON FOR CHANGE

Change of the bid quantities due to the actual work performed in the field.

D. EFFECT OF CHANGE ON CONTRACT PRICE

This change order will have the following effect on the cost of this project:

Item Number/Description	Quantity	Amount
<b><u>Additions</u></b>		
Drain Coupling Installation	1 LS	\$2,450
Sikaflex 1a installation for the existing roof plate gaps	1 LS	\$8,600
Manway Repair	1 LS	\$8,600
TOTAL		\$19,650
<b><u>Deletions</u></b>		
Town Logos	2 EA	\$4,400
Corrosion Pit Welding Repair	5 gallon	\$2,000
Remove Cable System, Install Railing	37 LF	\$4,440
Replace roof rafters	300 LF	\$31,500
Roof plates repairs	10 SF	\$2,200
Install Tension Rings	10 EA	\$9,500
Construction Contingency Allowance	1 LS	\$75,000
Radio Antenna Repair	1 LS	\$9,943.50

TOTAL		\$138,983.50
	Original Contract Amount	\$1,274,007.77
	Total Contract Amount (Including Previous Change Orders)	\$1,283,507.77
	Amount of this Change Order	(\$119,333.50)
	Revised Contract Amount	\$1,164,174.27
	Total % Increase/Decrease (Including Previous Change Orders)	-9.30%

E. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change will add the following time to the contract:

	Original Contract Time (in days)	150
	Total Contract Time Including Previous Change Orders (in days)	0
	Increase/Decrease in Time from this Change Order (in days)	20
	Revised Contract Time (in days)	170

F. AGREEMENT


By the signatures below, duly authorized agent of the Town of Addison, Texas and TMI Coatings Inc. (insert company name) do hereby agree to append this Change Order Number 01 to the original contract between themselves, dated 12/15/2014 (insert original contract date).

TMI Coatings, Inc.  
Company Name

3291 Terminal Drive  
Address

St. Paul, MN 55121  
City State Zip

651-452-6100 / 651-452-0598  
Phone Fax

  
Contractor's Signature

C. P. Nawal  
Design Engineer's Signature

\_\_\_\_\_  
Project Manager

\_\_\_\_\_  
Department Director

\_\_\_\_\_  
Fin. & Strat. Services Representative

\_\_\_\_\_  
City Manager

Copies: Contractor (2)  
Agenda Date \_\_\_\_\_  
Department \_\_\_\_\_  
City Secretary \_\_\_\_\_  
Strategic Services Manager \_\_\_\_\_

Council Agenda:  
(if applicable) Item Number \_\_\_\_\_  
Approved \_\_\_\_\_