



TOWN OF ADDISON CHANGE ORDER FORM

Change Order Number 1
Project Name: FY22 On-Call Water and Sewer Line Repairs
Project Manager: Jason Sutton
Date: 7-12-2022

A. INTENT OF CHANGE ORDER

Add \$100,000 to the \$150,000 fiscal year 2022 on-call water and sewer line repairs contract. This will bring the new contract total to fiscal year 2022 to \$250,000.

B. REASON FOR CHANGE

Eleven various water and sewer repairs have been made at the following locations:

- 3940 Amberwood Drive
3930 Asbury Lane
4940 Goodman Avenue
3800 Waterside Court
3808 Park Place
4107 Pokolodi Circle
14908 Havenshire Place
14588 Aspen Court
14592 Princeton Court
4440 Belt Line Road
4551 Beltway Drive

The total cost associated with these repairs is estimated to be \$221,240 leaving a difference of \$71,240 that is needed to be added to the contract. \$100,000 is being added to the contract if another repair is needed before the end of fiscal year 2022 which ends on September 30, 2022.

C. EFFECT OF CHANGE ON CONTRACT PRICE

This change order will have the following effect on the cost of this contract for fiscal year 2022:

Table with 2 columns: Description, Cost. Rows include Original Contract Amount (\$150,000), Change Order #1 (\$100,000), and New Contract Price for FY22 (\$250,000).

D. AGREEMENT

By the signatures below, duly authorized agent of the Town of Addison, Texas and Rey-Mar Construction, LLC. do hereby agree to append this Change Order Number 1 to the original contract between themselves, dated April 13, 2022.

Rey-Mar Construction

Company Name

3416 Reed Street

Address

Fort Worth, TX 76119

City State Zip

817.535.3451

Phone


Contractor's Signature

David Martinez
Contractor's Printed Name


Department Director's Signature

Shannon Hicks, P.E.
Department Director Printed Name

City Manager's Signature

City Manager Printed Name

Agenda Item #: _____

Date Approved by City Council: _____

Signed: _____