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CONTRACTOR SHALL REMAIN

OUTSIDE OF RUNWAY SAFETY AREA

AND ILS CRITICAL AREA AT ALL TIMES

NORTHWEST DRAINAGE

IMPROVEMENTS (120 DAYS)

CALENDAR DAYS

0 30 60 900 30 60 90

ITEMS OF WORK

1. REMOVE GROUTED RIP-RAP AND CONCRETE AS SHOWN ON SHEETS C-101 AND C-102.

2. INSTALL 4" CONCRETE SLOPE PROTECTION ALONG EXISTING DRAINAGE DITCH.

3. INSTALL A CONCRETE BOX CULVERT ON THE NORTH END OF THE PROJECT AREA FOR THE NEW VEHICLE

SERVICE ROAD CROSSING. (ADDITIVE ALTERNATE 1)

4. INSTALL NEW PILOT CHANNEL AND CONCRETE SLOPE PROTECTION AS SHOWN ON SHEETS C-103, C-104 AND

C-105.

5. INSTALL LOW WATER CROSSING FOR VEHICLE SERVICE ROAD AS SHOWN ON SHEET C-201.

6. EXTEND EXISTING 8'X4" BOX CULVERTS AND FILL IN DITCH BEHIND NEW HEADWALL. (ADDITIVE ALTERNATE 2)

PERIMETER FENCE

NORTHWEST DRAINAGE

IMPROVEMENTS

EXISTING UNDERGROUND
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CSEP

CONCRETE

LOW WATER CROSSING

CONCRETE ROAD AND DITCH

CROSSING (ADDITIVE ALTERNATE 1)

NEW PERIMETER FENCE

GENERAL SAFETY NOTES

1. CONTRACTOR SHALL STAKE OUT THE RUNWAY SAFETY AREA (RSA) BEFORE WORK

COMMENCES.

2. CONTRACTOR SHALL NOT ENTER INTO THE RSA WITHOUT CLEARANCE FROM THE AIR TRAFFIC

CONTROL TOWER.

PROPOSED HEADWALL AND

CULVERT EXTENSION

(ADDITIVE ALTERNATE 2)

CONTRACTOR SHALL REMAIN

OUTSIDE OF THE GLIDESLOPE

CRITICAL AREA AT ALL TIMES
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