
# Southeast Quadrant – Black Forest / Galaxy Aviation Update

April 9, 2019



#### **Southeast Quadrant**





#### **Project Update**



- Lease with Black Forest Aviation (BFA) was executed on December 12, 2018
  - Three-hangar FBO operated by Galaxy Aviation
- BFA completed Phase I and II environmental site assessments in mid-February
  - Airport responsible for mold and asbestos remediation in Collins hangars
  - Airport preparing remediation plan
- Inspection period ends on April 12, 2019 or upon acceptance of remediation plan, whichever is later.

#### **Project Update**



- Upon BFA's acceptance of the property, Airport will give 120-day notice to existing tenants of Collins hangars
  - Cavanaugh Flight Museum (Jani-King)
  - Metroplex Aviation
- Preliminary notice given to tenants via email on March 29, 2019
- Once vacated, Airport will commence remediation activities
  - 10-14 days to complete
- BFA anticipates construction to start late Summer 2019
  - Preliminary plans submitted to Town staff for review

#### Site Plan



**ADDISON** 





















#### Questions?

