FUEL FARM EXIT RELOCATION AND PERIMETER ROAD REPAIRS
PROJECT SCHEDULE

ID	Task Name	Duration	Start	Finish	Predecessors
1	**WORK ORDER NO. 1 - CONSTRUCTION (Calendar Days)**	**97 days**	**Mon 9/23/19**	**Sat 12/28/19**	
2	Pre-Construction Meeting	1 day	Mon 9/23/19	Mon 9/23/19	
3	Mobilization	7 days	Mon 9/23/19	Sun 9/29/19	
4	**Fuel Farm Exit Relocation - Base Bid A**	**90 days**	**Mon 9/30/19**	**Sat 12/28/19**	
12	**Perimeter Road Relocation - Base Bid B**	**60 days**	**Mon 9/30/19**	**Thu 11/28/19**	
18	**American Flyers (Alpha) Pavement Repairs - Base Bid C and Add Alt #1**	**30 days**	**Mon 10/14/19**	**Tue 11/12/19**	
24	**FlexJEt Pavement Repairs - Add Alt #3**	**30 days**	**Wed 11/13/19**	**Thu 12/12/19**	
28	**American Flyers (Tango) Pavement Repairs - Base Bid C**	**15 days**	**Fri 12/13/19**	**Fri 12/27/19**